Change Number Federal Facility Agreement and Consent Order Date
Change Control Form
M-13-02-01 Do not use blue ink. Type or print using black ink. 2/11/2002

Originator Phone
P. M. Knollmeyer,
Assistant Manager Central Plateau 376-7435

Class of Change

[X] I - Signatories [ ]I - Executive Manager [ ]I - Project Manager

Change Title
Modification of the Central Plateau 200 Area Non-Tank Farm Remedial Action Work Plans (M-013 Series Milestones)

Description/Justification of Change

The Hanford Federal Facility Agreement and Consent Order (TPA) contains commitments for the U.S. Department of Energy
(USDOE) to submit the 200 Area National Priority List (NPL) Remedial Investigation/Feasibility Study (RI/FS) Work Plans to
complete the Investigation of Past-Practice Units by December 31, 2005 (Tri-Party Agreement Milestone M-013); complete all 200
Area Non-Tank Farm pre-Record of Decision (ROD) site investigations under approved work plan schedules by December 31,
2008 (Tri-Party Agreement Major Milestone M-015-00C); complete the remedial actions for all non-Tank Farm Operable Units by
September 30, 2018 (Tri-Party Agreement Milestone M-016-00); and Submit Part B Permit Applications or Closure/Post Closure
Plans for all Resource Conservation and Recovery Act (RCRA) Treatment, Storage, and Disposal (TSD) units (M-020-00) by
February 28, 2004.

USDOE, the U.S. Environmental Protection Agency, and the State of Washington, Department of Ecology (parties) have
completed negotiations to modify the schedule for completion of non-Tank Farm Remedial Investigation, eme ial Actions in the
Central Plateau. These negotiations were conducted in accordance With the Tri-Party Agreeme

The parties signed an Agreement in Principle (AIP) that calls
Agreement by January 31, 2002, and fommits th¢ paftigs td d

June 5, 2002. D

Continued on Pages 2 throu,th)

Impact of Change . \/

Accelerates the timetable to camplete|delivery of Work Plans. Reflects fewer work plans to cover same workscope.

Affected Documents

The Tri-Party Agreement Action Plan — Appendix D, as amended and Hanford site internal planning, management, and budget
documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plans; Sitewide Systems
Engineering Control documents; Project Management Plans; and, if appropriate, LDR requirements should the subject wastes be
generated as a result of this modification).

Approvals
Approved Disapproved
K. A. Klein, RL Manager Date
Approved Disapproved
L. J. Tani, EPA Region 10 Administrator Date
Approved Disapproved
T. C. Fitzsimmons, Ecology Director Date
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Description/Change (Continued)

The M-013 series milestones includes schedules for the submittal of work plans for accomplishing necessary work to complete all 200
Area non-Tank Farm past-practice waste site investigations. The 200 Areas Remedial Investigation/Feasibility Study
Implementation Plan — Environmental Restoration Program, DOE/RL-98-28, Rev. 0, established an approach for investigating the
waste sites. Under this plan, approximately 700 waste sites were grouped into 23 process-based operable units (OUs), which in turn
were grouped into 9 major waste categories (e.g., process waste, landfills). Each of the 23 OUs were scheduled in the TPA to have
work plans developed under the M-013 series milestone. One OU was included in the /00 Area Remaining Sites Record of Decision.
For the remaining 22 operable units, the three agencies have jointly developed an improved approach for the completion of the RI/FS
process and subsequent remediation of the waste sites based on lessons learned from Hanford’s 100 and 300 Areas.

The revised investigation approach is to evaluate one or more OUs in a single RI/FS. This reduces the number of work plans,
remedial investigation reports, and feasibility studies from 22 to 12. The revised approach is able to collect data necessary to
adequately characterize the waste sites and evaluate effective remedial alternatives. Under this approach, all of the RCRA TSDs
identified in the M-020 series milestones will be sampled to comply with RCRA Closure/Post Closure requirements. These
improvements will be incorporated into a revision of the 200 Areas Remedial Investigation/Feasibility Study Implementation Plan —
Environmental Restoration Program, DOE/RL-98-28, Rev. 0. Of the 12 RI/FS, 5 have approved work plans and 4 are in the final
stages of the approval process. All completed work plans will be revised to reflect OU consolidation. The three remaining work
plans will be completed under Tri-Party Agreement Major Milestones M-013-00M, M-013-00N, M-013-000. Because the last work
plan will be submitted under Tri-Party Agreement Milestone M-013-000, the M-013-00P milestone is not required and will be
deleted.

Approved Work
Work Plan | Plans Requiring
RUES Crouping of OUs Major Waste Gt O e tatus L Modification

200-CW-1 Gable Mountain/B-Pond & Steam Condensate, Cooling Water and
Ditch Cooli_ng Water Group* Chemical Sewer Waste (SC/CW/CSW) A_pproved X

1 200-TW-1 Scave%ed Waste Group Tszs/ Scaver_lged Waste A_pproved X
200-TW-2 Tank Waste Group Tanks/Scavenged Waste Approved X
200-PW-5 Fission Product-Rich Process Process Condensate and Process Waste
Waste (PC&PW)
Group
200-CW-5 U Pond/Z-Ditches Cooling Water SC/CW/CSW
Group Approved X
200-CW-2 S-Ponds/Ditches Cooling Water SC/CW/CSW
Group
200-CW-4 T-Ponds/Ditches Cooling Water SC/CW/CSW
Group
200-SC-1 Steam Condensate Group SC/CW/CSW

_200-CS-1 Chemical Sewer Group SC/CW/CSW A_pproved

App. In

200-PW-2 Uranium-rich Process Waste Group | PC&PW Process

200-PW-4 General Process Waste Group PC&_PW
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Approved Work
Work Plan | Plans Requiring
RI/FS Grouging of OUs Major Waste Categorx Status Modification
200-PW-1 Plutonium/Organic-Rich Process App. In
Waste Group PC&PW Process
200-PW-3 Organic-rich Process Waste Group | PC&PW
_200—PW—6 Plutonium Process Waste Group PC&PW
200-LW-1 300 Areas Chemical Laboratory App. In
Waste Group Chemical Laboratory Waste (CLW) Process
200-LW-2 200 Areas Chemical Laboratory
Waste Group CIiW
App. In
200-MW-1 Miscellaneous Waste Groug Miscellaneous Waste Process
To be
200-IS-1 Tanks/Lines/Pits/Boxes Waste Group | Tanks/Lines/Pits/Boxes Waste submitted
200-ST-1 Septic Tank and Drain Fields Waste
Group Septic Tanks & Drain Fields Waste
To be
_200—UR—1 Unglanned Release Waste Group Unglanned Relea_se subgitted
200-SW-2 Radioactive Landfills and Dumps To be
Group Landfills & Dumps Waste submitted

200-SW-1 Non-Radioactive Landfills and
Dumgs Group

Landfills & Dumgs Waste

*Includes 14 other 200 North Waste Sites

Modifications established by approval of this Tri-Party Agreement Change Request are denoted as redtre/strikeont for

deletions/modification and shading for new text.

i o

M-013-00M Submit 3 1 200 NPL RI/FS (RFI/CMS) Work Plans
for the 200-IS-1, Tanks/Lines/Pits Diversion Boxes OU.
Includes waste sites in the 200-ST-1, Septic Tank and Drain Fields OU

Date

12/31/2002
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M-013-00N Submit 3 1 200 NPL RI/FS (RFI/CMS) Work Plans 12/31/2003
for the 200-UR-1, Unplanned Releases
M-013-000 Submit 3 1 200 NPL RI/FS (RFI/CMS) Work Plans 12/31/2004

for the 200-SW-2, Radioactive Landfills and Dumps OU.
Includes waste sites in the 200-SW-1, Non-Radioactive Landfills
and Dumps OU
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